2011 MISSOURI RIVER LEVEE REHAB UPDATE

Wakenda Levee Repair

US Army Corps Carroll County, Missouri

of Engineers

Updated as of May 9, 2012

Missouri River Area Office

Kansas City District

Schedule

Request for Assistance: Aug. 26, 2011
Damage Survey Report: Sept. 30, 2011
Award Date: Jan. 23, 2012
Notice to Proceed Date: Jan. 25, 2012
Contract Duration: 97
Contract Original Completion Date: May 1, 2012
Contract Current Completion Date: May 20, 2012
Estimated Completion Date: May 20, 2012

Progress

% Complete Actual: 70%
% Complete Schedule: 70%
Construction Contract Placement: $124,315.00

Funds Source:

Award Contract Amount: $722,763.00
Current Contract Amount: $722,763.00
Pending MOD Amount: $0.00

FCCE — Rehabilitation

River Miles: 279.6 to 262.2

Map Features

Levee Alignment
Authorization Type

A\ Nondederaly
Consincted

A\ USACE Federally
Constructed

©  River Mikes

Location Map

Levee breach and large scour hole repairs.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Contract Awarded to Ideker, Inc. on 1/23/12. Notice to proceed was issued on 1/25/2012.
Level of protection was achieved by 3/15/12.
Work on sand boils and toe repairs took place last week until 4/13/12 when rain prevented work.

Seeding is completed short some minor fertilization. Final inspection is being scheduled. Confirmation survey of
alignment and cross section is under way.




